

**Pre-revision activities schedule of photo electoral roll**  
**w.r.t. 01.01.2017 as qualifying date**

S.No.	Activity	Start Date	End Date
1	Appointment/Change of BLOs(one for each Polling Station)	01.02.2016	15.02.2016
2	Updation of BLO Details on PGR	05.02.2016	20.02.2016
3	Appointment of separate EROs and at least 2 AEROs for each AC	Latest by 25.02.2016	
4	Internal exercise by EROs/DEOs/CEOs for rationalization of polling stations	05.02.2016	25.02.2016
5	Draft publication of the rationalized list of polling Stations to invite Claims and Objections	25.02.2016	04.03.2016
6	Disposal of claims and objections, Meeting with Political Parties and finalization of rationalized list of Polling Stations	Upto 10.03.2016	
7	Submission of finalized list of rationalized Polling Stations to CEO	Upto 15.03.2016	
8	Approval of ECI	Upto 31.03.2016	
9	Training of EROs, BLOs	15.03.2016	31.03.2016
10	Preparation of Transfer List and new control tables in software provided by SLA and Preparation of Maps of Polling Stations(Nazri Nakshas)	Upto 12.04.2016	
11	Updation of Control Tables on the basis of rationalized list of Polling Stations on PGR Portal	Upto 12.04.2016	
12	Working copy for door-to-door survey by BLOs along with error list, duplicate voter lists, repeated EPIC list by SLA	Upto 31.05.2016	
13	Door-to-Door survey by BLOs	01.06.2016	30.06.2016
14	Continuous Updation of Roll(Data Entry of Form 6,6A,7,8,8A in ERMS and their Accept/Reject, Uploading in Main Database). Correction of errors in electoral rolls after verification of entries by BLOs and by electors	01.06.2016	31.07.2016
15	Integration of Polling Station, Updation of Control Tables, Printing of Master Copy of Draft Roll	Upto 22.08.2016	
16	Printing of Multiple Copies by CEO	Upto 31.08.2016	
17	Publication of Draft Photo Electoral Rolls	05.09.2016	